GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Agricultural Marketing Department - Consultancy services – To engage M/s WAPCOS Ltd. (A Govt. of India undertaking) as Project Management Consultancy(PMC) including Third Party Quality Control Agency(TPQCA) on Nomination basis, to execute the works of the Multi Purpose Facility Centers in the State - Permission Accorded.

AGRICULTURE & COOPERATION (MKTG.II) DEPARTMENT

G.O.Rt.No.697 Dated:01.11.2021
Read:

From the Commissioner & Director of Agricultural Marketing, A.P.,
Guntur e office file No. AGC05-24021/11/2021-ENG SECMRKT.

-::-

ORDER:

In the circumstances reported in the letter read above and after careful examination of the proposal of the Commissioner & Director of Agricultural Marketing, AP, Guntur and in view of the urgency to ground the Multipurpose Facility Centers works, Government hereby accord permission to engage M/s WAPCOS Limited as PMC including Third Party Quality Control Agency (TPQCA) on Nomination basis, to execute the works of the Multi Purpose Facility Centers in the State for a duration of 9 months for phase-I and the expenditure shall be met from the Administrative cost of PMUs under Agri Infrastructure Fund(AIF) with the following conditions:

- PMC shall be responsible for overall Supervision of the works
- PMC shall conduct a preliminary review of standard contract documents, drawings, specifications, material reports
- PMC shall be responsible for assessment of quality control of materials, workmanship and visual inspection of engineering works at appropriate stage of construction regularly.
- PMC shall collect and review the fortnightly progress of works from agencies
- PMC shall monitor and ensure the works strictly as per the work schedule
- PMC shall coordinate with all the contractors and organize the monthly meetings through Video Conferencing (VC) for work progress with all the contractors and department.
- PMC shall prepare QA/QC plan
- PMC shall intimate the prior flagging of bottlenecks and timely interventions & actions for achieving the desired quality of work within the stipulated time period.
- PMC shall carryout testing at random (10%) for all the materials used in construction work independently in an accredited NABL laboratory or in a nearby Engineering college.
- PMC shall ensure the construction works are in accordance with the technical specifications, management plan and other stipulation of construction contract documents etc. If any additional work arises, the same should be approved from department.
- PMC shall conduct the special tests of materials i.e. sand, cement, steel and bricks etc., before commence of the work
- PMC shall carryout core cutting of 3 samples per site.
- PMC shall supervise and check the operations, quality control and quantity of the works carried out under contract to be in conformity with relevant IS codes and specifications in the tender document.
- PMC role is only during the construction phase, after the contractors are in positioned at site.
- All the approved drawings shall be furnished by the department.
- If any change in design arises, approved drawings should be provided by the department. The deviations in work, extra items, changes in design that become necessary during execution according to site conditions will be got approved from department by the contractor for further necessary action.

(P.T.O)

- The Department reserves the right either to increase or to decrease the staff based on the progress of work.
- The team mobilization plan and actual man-months could be finalized by the Department after discussion with vendors/consultant according to the work load.
- If the Consultant does not commence the Services within the period agreed by authority, the Authority may, by not less than 2 (two) weeks' notice to the Consultant, declare this Agreement to be null and void, and in the event of such a declaration, the Performance Security of the Consultant shall stand forfeited.
- Department has the right to terminate the Agreement at any time and without assigning any reason.
- In respect of materials (including fabrication materials) to be procured the consultant shall visit the factory along with the departmental authorities to authenticate the tests conducted and the results shall be incorporated in the inspection report.
- The Period of Consultancy and Contract Period will be initially up to 9 months from the date of signing of the Agreement and shall be extended further as per the requirement with mutual agreement. The discharge certificate shall be issued by the Authority to the Consultant only on satisfactory completion of services and provision of required support.
- The consultant shall furnish work wise inspection report of each visit with all details, high lighting problem area and its solution etc. to the concerned Executive Engineer. The consultant shall be responsible for bringing out in writing, to the notice of concerned Executive Engineer/Dy.EE. Any instances of deviations from accepted quality of construction materials, workmanship and general quality of works at appropriate stages of construction /renovation.
- The consultant shall submit weekly reports of their observations and inspections, highlighting the progress of the work to the concerned Executive Engineer (AM). The major defects/short comings/deviations observed during the visits shall be notified immediately to the concerned Executive Engineer/Dy.E.E and see that the works should be completed within the stipulated time.
- The consultant shall bring to the notice of concerned Executive Engineer (AM)/Dy.E.E, immediately, if any work is found being executed with change of specifications and/ or change of site without approval of competent authority.
- The PMC is responsible for the any recoveries/ adverse comments in future from the Vigilance & Enforcement Dept., or ACB in respect of the works executed and the recoveries shall be affected from the PMC charges.
- Payment will be made based on the Manpower deployed (will be decided by the SE Head office) and according to the QC tests conducted based on number of MPFCs units.

3. The Commissioner & Director of Agricultural Marketing, A.P. Guntur shall take further necessary action in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADSH)

Y.MADHUSUDHANA REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

DESPATCH
02/11/2021

To
The Commissioner & Director of Agricultural Marketing, AP, Guntur.

Copy to:
PS to Hon'ble Min.(Agri.& Coop).
PS to Prl.Secy.to Govt.(AM&C), Agri.& Coop. Dept.
SF/SC.

//FORWARDED BY ORDER//

S. Narasinga Rao
SECTION OFFICER